SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending October 29, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 54% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—60% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 1 154 160 96%
Footing Boxes Complete 11 18 28 64%
SUBSTRUCTURE
Pier Tables 5 7 28 25%
Pier Columns 4 15 28 54%
Pier Access Casing 1 11 20 55%
PRECAST YARD
Panels Cast 6 396 876 45%
Segments Cast 4 197 452 44%
Segments Ship out to Oakland 4 36 452 8%
SUPERSTRUCTURE
Segments Erect 2 32 452 7%
FOUNDATIONS

e Pier 16W — Flood and remove cofferdam

e Pier 12W - Place top slab, bottom steel

e Pier 11W — Finish pile head connection plate welding

e Pier 10W — Continue slot cutting operation

e Pier 09W — Started slot cutting operation

e Pier 08W — Clean top of box

e Pier 07W — Drive west piles to tip

e Pier 03W — Splice weld piles #4 & 6 on the west side

PIER COLUMNS

e Pier 16W — Place access casing cover
e Pier 15W — Place forms for access casing wall and pour concrete
o Pier 14W — Place 2" lift rebar



SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES

e Pier 11E — Install and post-tension PT Strands

e Pier 10E — Form deck/pour deck
e Pier 09E — Remove forms from 3" lift, place deck forms
o Pier 08E — Place forms for 3" lift pour
e Pier 07E — Place rebar for 3" lift pour
e Pier 06E — Begun placing pier table soffit rebar
e Pier 05E - Erect falsework
PRECAST YARD (Stockton)

e 6 panels are scheduled to be cast next week
e 4 segments are scheduled to be cast next week
e Expect to ship 4 segments to Oakland next week

SUPERSTRUCTURE
e Pier 13E — Lift epoxy and stress 2E&W
e Pier 12E — Pour starter closure on east and west sides

YBI SUBSTATION (04-0120G4) Beau Wrightson
Time Elapsed — 93% Est. Date of Completion — December 15, 2004
Completed — 90% Project Cost: $11.3M

STATUS OF WORK:

UTILITY RELOCATION

¢ Finish micro tunneling — mid bore

¢ Finish installing utilities in casing

e Finish caltrans repair E-9 feed wire

e Set up micro tunneling equipment — east bore

RAMP CLOSURE
o WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Lourdes David / Gary Lai
Time Elapsed — 23% Est. Date of Completion — October 27, 2005
Completed — 19% Project cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
o Review of re-submitted final design submittals for viaduct substructure and superstructure
e Continue review of other miscellaneous submittals
¢ Install and maintaining SWPPP measures damaged by storm on October 18 & 19
e Continue working on building rebar cages for CIDH piles at Bent 51

RAMP CLOSURE & SUPSENSION:
e EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project (4 years)
o All field activities are suspended at East tie-in, West tie-in, and Bent 48
e Preparation for building 206 relocation suspended pending conflict resolution with 04-0120C4
contract. Building 206 will remain in place

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 17% Est. Date of Completion — May 26, 2007
Completed — 20% Project Cost:  $177.45M

Awarded Date: April 1, 2004

Contract Approval Date: April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e Respond to contractor RFI’s

e Review contractor submittals

e Shop drawing review

e Installation of temporary dolphin piles at T1

COMPLETED PROJECTS

PIER W-2 (04-0120C4) Project accepted — October 20", 2004 RE: Leonard Fiji

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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